
ANNEX B

Municipality of SANTOL, LA UNION- Procurement Monitoring Report as of January 1 - June 30, 2021
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COMPLETED PROCUREMENT ACTIVITIES

1 Rehabilitation of Municipal 

Earth Roads

LGU-Santol Competitive 

Bidding

N/A Jan. 19, 2021 N/A Jan. 27, 2021 Jan. 27, 2021 Jan. 28, 2021 Jan. 29, 2021 Feb. 1, 2021 Feb. 2, 2021 Feb. 4, 2020 N/A 02/28/21 MDF-2021     1,000,000.00 N/A     1,000,000.00        980,542.50 N/A       980,542.50 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Jan. 21, 

2021

Jan. 21, 

2021

Jan. 21, 

2021

Jan. 21, 

2021

2 Purchase and Delivery of Office 

Supplies

LGU-Santol Competitive 

Bidding

N/A Feb. 2, 2021 N/A Feb. 10, 2021 Feb. 10, 2021 Feb. 11, 2021 Feb. 12, 2021 Feb. 15, 2021 Feb. 16, 2021 Feb. 18, 2021 Mar. 16, 2021 N/A General Fund        350,000.00 N/A        350,000.00        316,511.00 N/A       316,511.00 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Feb. 4, 2021 Feb. 4, 2021 Feb. 4, 2021 Feb. 4, 2021

3 Purchase and Delivery of 

Medicines

LGU-Santol Competitive 

Bidding

N/A Jan. 25, 2021 N/A Feb. 2, 2021 Feb. 2, 2021 Feb. 3, 2021 Feb. 4, 2021 Feb. 5, 2021 Feb. 8, 2021 Fab. 10, 2021 Mar. 3, 2021 N/A MDF        600,000.00 N/A        600,000.00        599,882.00 N/A       599,882.00 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Jan. 29, 

2021

Jan. 29, 

2021

Jan. 29, 

2021

Jan. 29, 

2021

4 Upgrading of Analogue X-Ray 

Machine

LGU-Santol Competitive 

Bidding

N/A Feb. 11, 2021 N/A Mar. 3, 2021 Mar. 3, 2021 Mar. 4, 2021 Mar. 5, 2021 Mar. 8, 2021 Mar. 9, 2021 Mar. 11, 2021 April 5, 2021 N/A MDF     1,200,000.00 N/A     1,200,000.00     1,198,888.00 N/A    1,198,888.00 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Feb. 26, 

2021

Feb. 26, 

2021

Feb. 26, 

2021

Feb. 26, 

2021

5 Construction of Slope 

Protection along Sitio 

Cabaroan

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 N/A Mar. 9, 2021 Mar. 9, 2021 Mar. 10, 2021 Mar. 11, 2021 Mar. 12, 2021 Mar. 15, 2021 Mar. 17, 2021 N/A 04/19/21 RA 7171     1,000,000.00 N/A     1,000,000.00        978,600.01 N/A       978,600.01 Purcha N/A Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021

6 Improvement of Mangaan Farm 

to Market Road (IP Cemetery 

Section)

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 N/A Mar. 9, 2021 Mar. 9, 2021 Mar. 10, 2021 Mar. 11, 2021 Mar. 12, 2021 Mar. 15, 2021 Mar. 17, 2021 N/A 04/19/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        979,535.18 N/A       979,535.18 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021

7 Imoprovement of Nagoy-oy 

Farm to Market Road

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 N/A Mar. 9, 2021 Mar. 9, 2021 Mar. 10, 2021 Mar. 11, 2021 Mar. 12, 2021 Mar. 15, 2021 Mar. 17, 2021 N/A 04/05/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        987,095.80 N/A       987,095.80 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021

8 Improvement of Corro-oy Norte 

Farm to Market Road

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 N/A Mar. 9, 2021 Mar. 9, 2021 Mar. 10, 2021 Mar. 11, 2021 Mar. 12, 2021 Mar. 15, 2021 Mar. 17, 2021 N/A 04/06/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        990,341.63 N/A       990,341.63 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021 Mar. 5, 2021

9 Improvement of Tarongan Farm 

to Market Road

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 Mar. 9, 2021 Mar. 22, 2021 Mar. 22, 2021 Mar. 23, 2021 Mar. 24, 2021 Mar. 25, 2021 Mar. 26, 2021 Mar. 30, 2021 N/A 04/26/2021 RA 7171     2,000,000.00 N/A     2,000,000.00     1,964,828.21 N/A    1,964,828.21 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

10 Improvement of Tayyan Farm to 

Market Road, Phase-II

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 Mar. 9, 2021 Mar. 22, 2021 Mar. 22, 2021 Mar. 23, 2021 Mar. 24, 2021 Mar. 25, 2021 Mar. 26, 2021 Mar. 30, 2021 N/A 04/26/2021 RA 7171     2,000,000.00 N/A     2,000,000.00     1,980,899.30 N/A    1,980,899.30 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

11 Improvement of Cadanglaan-

Ragup Farm to Market Road

LGU-Santol Competitive 

Bidding

N/A Mar. 1, 2021 Mar. 9, 2021 Mar. 22, 2021 Mar. 22, 2021 Mar. 23, 2021 Mar. 24, 2021 Mar. 25, 2021 Mar. 26, 2021 Mar. 30, 2021 N/A 05/20/2021 RA 7171     3,000,000.00 N/A     3,000,000.00     2,970,715.13 N/A    2,970,715.13 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

12 Improvement of Central East 

Farm to Market Road, Phase-I

LGU-Santol Competitive 

Bidding

N/A Mar. 8, 2021 N/A Mar. 16, 2021 Mar. 16, 2021 Mar. 17, 2021 Mar. 18, 2021 Mar. 19, 2021 Mar. 22, 2021 Mar. 24, 2021 N/A 04/14/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        973,861.88 N/A       973,861.88 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 12, 

2021

Mar. 12, 

2021

Mar. 12, 

2021

Mar. 12, 

2021

13 Improvement of Padayao Farm 

to Market Road, SLIC Section

LGU-Santol Competitive 

Bidding

N/A Mar. 8, 2021 N/A Mar. 16, 2021 Mar. 16, 2021 Mar. 17, 2021 Mar. 18, 2021 Mar. 19, 2021 Mar. 22, 2021 Mar. 24, 2021 N/A 04/26/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        978,770.63 N/A       978,770.63 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 12, 

2021

Mar. 12, 

2021

Mar. 12, 

2021

Mar. 12, 

2021

14 Improvement of Corro-oy - 

Lettac Norte Farm to Market 

Road

LGU-Santol Competitive 

Bidding

N/A Mar. 8, 2021 Mar. 16, 2021 Mar. 29, 2021 Mar. 29, 2021 Mar. 30, 2021 Mar. 31, 2021 Apr. 5, 2021 Apr. 6, 2021 Apr. 8, 2021 N/A 05/24/2021 RA 7171     1,000,000.00     1,000,000.00        973,861.88 N/A       973,861.88 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

15 Purchase and Delivery of 

Construction Materials for the 

Rehabilitation of Santol Lying-

in Clinic

LGU-Santol Competitive 

Bidding

N/A Mar. 19, 2021 N/A Mar. 29, 2021 Mar. 29, 2021 Mar. 30, 2021 Mar. 31, 2021 Apr. 5, 2021 Apr. 6, 2021 Apr. 8, 2021 N/A 05/06/2021 MDF        477,750.00 N/A        477,750.00        476,715.00 N/A       476,715.00 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

16 Purchase and Delivery of 

Construction Materials for the 

Improvement of Santol District 

Office

LGU-Santol Competitive 

Bidding

N/A Mar. 19, 2021 N/A Mar. 29, 2021 Mar. 29, 2021 Mar. 30, 2021 Mar. 31, 2021 Apr. 5, 2021 Apr. 6, 2021 Apr. 8, 2021 N/A 04/24/2021 SEF        181,200.00 N/A        181,200.00        179,869.00 N/A       179,869.00 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

17 Purchase and Delivery of Fruit 

Tree Seedlings

DA - LGU 

Santol

Competitive 

Bidding

N/A Apr. 12, 2021 N/A Apr. 20, 2021 Apr. 20, 2021 Apr. 21, 2021 Apr. 22, 2021 Apr. 23, 2021 Apr. 26, 2021 Apr. 28, 2021 May 4, 2021 N/A MDF        200,000.00 N/A        200,000.00        199,300.00 N/A       199,300.00 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Apr. 15, 

2021

Apr. 15, 

2021

Apr. 15, 

2021

Apr. 15, 

2021

18 Construction of Lower Guiset 

Hanging Bridge

LGU-Santol Competitive 

Bidding

N/A Apr. 12, 2021 N/A Apr. 20, 2021 Apr. 20, 2021 Apr. 21, 2021 Apr. 22, 2021 Apr. 23, 2021 Apr. 26, 2021 Apr. 28, 2021 N/A 06/02/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        968,565.95 N/A       968,565.95 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Apr. 15, 

2021

Apr. 15, 

2021

Apr. 15, 

2021

Apr. 15, 

2021

19 Improvement of Corro-oy 

Farmers Trading Center

LGU-Santol Competitive 

Bidding

N/A May 6, 2021 N/A May 14, 2021 May 14, 2021 May 17, 2021 May 18, 2021 May 19, 2021 May 20, 2021 May 24, 2021 N/A 06/15/2021 RA 7171     1,000,000.00 N/A     1,000,000.00        984,812.05 N/A       984,812.05 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A May 12, 

2021

May 12, 

2021

May 12, 

2021

May 12, 

2021

20 Improvement of Ramot Farm to 

Market Road (Bimmulalakaw 

Section)

LGU-Santol Competitive 

Bidding

N/A Mar. 8, 2021 Mar. 16, 2021 Mar. 29, 2021 Mar. 29, 2021 Mar. 30, 2021 Mar. 31, 2021 Apr. 5, 2021 Apr. 6, 2021 Apr. 8, 2021 N/A 06/28/2021 RA 7171     5,000,000.00 N/A     5,000,000.00     4,956,476.69 N/A    4,956,476.69 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

Mar. 12, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

21

  25,008,950.00   24,640,071.84 .

0N-GOING PROCUREMENT ACTIVITIES

1 Improvement of Sasaba-

Sapdaan Farm to Market Road 

(Bay-o Section)

LGU-Santol Competitive 

Bidding

Mar. 1, 2021 Mar. 1, 2021 Mar. 9, 2021 Mar. 22, 2021 Mar. 22, 2021 Mar. 23, 2021 Mar. 24, 2021 Mar. 25, 2021 Mar. 26, 2021 Mar. 30, 2021 N/A RA 7171     6,300,000.00 N/A     6,300,000.00     6,277,500.67 N/A    6,277,500.67 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

N/A Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

Mar. 17, 

2021

2 Repair/Improvement of Multi-

Purpose Building/Hsll at Santol, 

La Union

LGU-Santol Competitive 

Bidding

Mar. 4, 2021 Mar. 8, 2021 Mar. 16, 2021 Mar. 29, 2021 Mar. 29, 2021 Mar. 30, 2021 Mar. 31, 2021 Apr. 5, 2021 Apr. 6, 2021 Apr. 8, 2021 N/A LGSF-FA     6,000,000.00 N/A     6,000,000.00     5,977,180.08 N/A    5,977,180.08 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

Mar. 12, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

3 Construction of Puguil Farmers 

Multi-Purpose Center

LGU-Santol Competitive 

Bidding

N/A Mar. 8, 2021 Mar. 16, 2021 Mar. 29, 2021 Mar. 29, 2021 Mar. 30, 2021 Mar. 31, 2021 Apr. 5, 2021 Apr. 6, 2021 Apr. 8, 2021 N/A RA 7171     3,000,000.00 N/A     3,000,000.00     2,985,008.26 N/A    2,985,008.26 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

Mar. 12, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

Mar. 25, 

2021

4 Construction of Bawian Bridge, 

Phase-II

LGU-Santol Competitive 

Bidding

N/A May 5, 2021 May 14, 2021 May 26, 2021 May 26, 2021 May 27, 2021 May 28, 2021 May 31, 2021 Jun. 1, 2021 Jun. 3, 2021 N/A RA 7171     3,000,000.00 N/A     3,000,000.00     2,982,878.76 N/A    2,982,878.76 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

May 12, 

2021

May 24, 

2021

May 24, 

2021

May 24, 

2021

May 24, 

2021

5 Construction of Tubaday 

Farmers Multi-Purpose Hall

LGU-Santol Competitive 

Bidding

N/A May 5, 2021 May 14, 2021 May 26, 2021 May 26, 2021 May 27, 2021 May 28, 2021 May 31, 2021 Jun. 1, 2021 Jun. 3, 2021 N/A RA 7171     3,000,000.00 N/A     3,000,000.00     2,990,615.99 N/A    2,990,615.99 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

May 12, 

2021

May 24, 

2021

May 24, 

2021

May 24, 

2021

May 24, 

2021

6 Improvement of Lettac Sur - 

Lettac Norte Farm to Market 

Road, Macalacal and Payao 

Section

LGU-Santol Competitive 

Bidding

N/A May 5, 2021 May 14, 2021 May 26, 2021 May 26, 2021 May 27, 2021 May 28, 2021 May 31, 2021 Jun. 1, 2021 Jun. 3, 2021 N/A RA 7171     2,000,000.00 N/A     2,000,000.00     1,975,884.24 N/A    1,975,884.24 Emilio Bilagot, Lorna A. 

Ramos, Engr, Prudelicio 

Quinsaat

May 12, 

2021

May 24, 

2021

May 24, 

2021

May 24, 

2021

May 24, 

2021

APPROVED:

HOPE/ Municipal Mayor

Prepared by:

Head, BAC Secretariat

ERLINDA N. ARELLANO ENGR. MAGNO A. WAILAN

Recommended for Approval by:

ENGR. LORNA M. OMINGA

BAC Chairperson

   Total Contract Price of Procurement Actitvites Conducted
   Total Savings (Total Alloted Budget - Total Contract Price)

   Total Alloted Budget of On-going Procurement Activities

ABC (PhP)

                 25,008,950.00 

                 24,640,071.84 

                      368,878.16 

                       23,300,000.00 

   Total Alloted Budget of Procurement Activities

PMO/             

End-User

Mode of 

Procurement

Actual Procurement Activity Source of 

Funds

Code

(UACS/P

AP)

Procurement     

Program/Project

                        23,189,068.00 

Contract Cost (PhP) List of Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining changes from 

the APP)


