
ANNEX B

Municipality of SANTOL, LA UNION- Procurement Monitoring Report as of January  - December 2022
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COMPLETED PROCUREMENT ACTIVITIES

1 Improvement of Killo Farm to 
Market Road

LGU-Santol Competitive Bidding N/A Jan. 3, 2022 Jan. 11, 2022 Jan. 24, 2022 Jan. 24, 2022 Jan. 25, 2022 Jan. 26, 2022 Jan. 26, 2022 Jan. 27, 2022 Jan. 28, 2022 Feb. 2, 2022 N/A Mar. 21, 2022 RA 7171 (2018 
Shares)

       5,000,000.00 N/A        5,000,000.00        4,983,547.23 N/A      4,983,547.23 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 6, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

2 Improvement of Bilogan Farm to 
Market Road, Corro-oy

LGU-Santol Competitive Bidding N/A Jan. 3, 2022 Jan. 11, 2022 Jan. 24, 2022 Jan. 24, 2022 Jan. 25, 2022 Jan. 26, 2022 Jan. 26, 2022 Jan. 27, 2022 Jan. 28, 2022 Feb. 2, 2022 N/A Apr 17, 2022 RA 7171 (2018 
Shares)

       5,000,000.00 N/A        5,000,000.00        4,982,411.05 N/A      4,982,411.05 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 6, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

3 Improvement of Ambagat Farm to 
Market Road

LGU-Santol Competitive Bidding N/A Jan. 3, 2022 Jan. 11, 2022 Jan. 24, 2022 Jan. 24, 2022 Jan. 25, 2022 Jan. 26, 2022 Jan. 26, 2022 Jan. 27, 2022 Jan. 28, 2022 Feb. 2, 2022 N/A Mar 21, 2022 RA 7171 (2018 
Shares)

       3,000,000.00 N/A        3,000,000.00        2,984,892.40 N/A      2,984,892.40 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 6, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

4 Construction of Slope Protection 
@ Sitio Daya Paagan (Oblero-
Nerido Section)

LGU-Santol Competitive Bidding N/A Jan. 3, 2022 Jan. 11, 2022 Jan. 24, 2022 Jan. 24, 2022 Jan. 25, 2022 Jan. 26, 2022 Jan. 26, 2022 Jan. 27, 2022 Jan. 28, 2022 Feb. 2, 2022 N/A Mar. 22, 2022 RA 7171 (2019 
Shares)

       2,000,000.00 N/A        2,000,000.00        1,990,912.54 N/A      1,990,912.54 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 6, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

5 Improvement of Paagan Farm to 
Market (Turalba Section)

LGU-Santol Competitive Bidding N/A Jan. 3, 2022 Jan. 11, 2022 Jan. 24, 2022 Jan. 24, 2022 Jan. 25, 2022 Jan. 26, 2022 Jan. 26, 2022 Jan. 27, 2022 Jan. 28, 2022 Feb. 2, 2022 N/A Mar 8, 2022 RA 7171 (2018 
shares)

       2,000,000.00 N/A        2,000,000.00        1,988,235.58 N/A      1,988,235.58 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 6, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

6 Improvement/Rehabilitation of 
Municipal Roads: Puguil Road 
(Binatadan, Tarongan).

LGU-Santol Competitive Bidding N/A Jan. 14, 2022 N/A Jan. 24, 2022 Jan. 24, 2022 Jan. 25, 2022 Jan. 26, 2022 Jan. 26, 2022 Jan. 27, 2022 Jan. 28, 2022 Feb. 2, 2022 N/A 20% MDF           950,000.00 N/A           950,000.00          937,866.80 N/A         937,866.80 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

7 Construction/Opening of Sapdaan 
Farm to Market Road, Phase-17

LGU-Santol Competitive Bidding N/A Jan. 7, 2022 Jan. 14, 2022 Jan. 27, 2022 Jan. 27, 2022 Jan. 28, 2022 Jan. 31, 2022 Jan. 31, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 7, 2022 N/A RA 7171 (2018 
Shares)

     10,000,000.00 N/A      10,000,000.00        9,956,341.80 N/A      9,956,341.80 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 12, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

8 Rehabilitation/Improvement of 
Payao Bridge

LGU-Santol Competitive Bidding N/A Jan. 7, 2022 Jan. 14, 2022 Jan. 27, 2022 Jan. 27, 2022 Jan. 28, 2022 Jan. 31, 2022 Jan. 31, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 7, 2022 N/A Mar. 21, 2022 RA 7171 (2018 
Shares)

       5,000,000.00 N/A        5,000,000.00        4,971,525.32 N/A      4,971,525.32 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 12, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

9 Improvementof Lettac Sur Farm to 
Market Road

LGU-Santol Competitive Bidding N/A Jan. 7, 2022 Jan. 14, 2022 Jan. 27, 2022 Jan. 27, 2022 Jan. 28, 2022 Jan. 31, 2022 Jan. 31, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 7, 2022 N/A Mar 11, 2022 RA 7171 (2018 
Shares)

       2,000,000.00 N/A        2,000,000.00        1,976,354.10 N/A      1,976,354.10 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 12, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022 Jan. 19, 2022

10 Improvement of Payao Farm to 
Market Road (Costales Section)

LGU-Santol Competitive Bidding N/A Jan. 13, 2022 Jan. 21, 2022 Feb. 2, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 4, 2022 Feb. 4, 2022 Feb. 7, 2022 Feb. 8, 2022 Feb. 10, 2022 N/A Mar 16, 2022 RA 7171 (2019 
Shares)

       2,000,000.00 N/A        2,000,000.00        1,990,417.08 N/A      1,990,417.08 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 18, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022

11 Improvement of Payas Farm to 
Market Road (Victore Section)

LGU-Santol Competitive Bidding N/A Jan. 13, 2022 Jan. 21, 2022 Feb. 2, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 4, 2022 Feb. 4, 2022 Feb. 7, 2022 Feb. 8, 2022 Feb. 10, 2022 N/A Mar 3, 2022 RA 7171 (2019 
Shares)

       1,000,000.00 N/A        1,000,000.00          987,210.01 N/A         987,210.01 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 18, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022

12 Improvement of Ramot Farm to 
Market Road (Timmuang Section)

LGU-Santol Competitive Bidding N/A Jan. 13, 2022 Jan. 21, 2022 Feb. 2, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 4, 2022 Feb. 4, 2022 Feb. 7, 2022 Feb. 8, 2022 Feb. 10, 2022 N/A Mar 17, 2022 RA 7171 (2019 
Shares)

       2,000,000.00 N/A        2,000,000.00        1,987,039.69 N/A      1,987,039.69 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 18, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022

13 Improvement of Poblacion Farm to 
Market Road (Lopez Section)

LGU-Santol Competitive Bidding N/A Jan. 13, 2022 Jan. 21, 2022 Feb. 2, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 4, 2022 Feb. 4, 2022 Feb. 7, 2022 Feb. 8, 2022 Feb. 10, 2022 N/A Mar 7, 2022 RA 7171 (2019 
Shares)

       3,000,000.00 N/A        3,000,000.00        2,980,064.14 N/A      2,980,064.14 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 18, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022

14 Improvement of Sitio Mangunay 
Farm to Market Road

LGU-Santol Competitive Bidding N/A Jan. 13, 2022 Jan. 21, 2022 Feb. 2, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 4, 2022 Feb. 4, 2022 Feb. 7, 2022 Feb. 8, 2022 Feb. 10, 2022 N/A Mar 9, 2022 RA 7171 (2019 
Shares)

       3,000,000.00        3,000,000.00        2,978,905.13 N/A      2,978,905.13 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 18, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022

17 Purchase and Delivery of Fruit 
Tree Seedlings

DA - LGU 
Santol

Competitive Bidding N/A Jan. 25, 2022 N/A Feb. 2, 2022 Feb. 2, 2022 Feb. 3, 2022 Feb. 4, 2022 Feb. 4, 2022 Feb. 7, 2022 Feb. 8, 2022 Feb. 10, 2022 Feb. 16, 2022 N/A 20% MDF           200,000.00 N/A           200,000.00          199,500.00 N/A         199,500.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022 Jan. 25, 2022

17 Improvement of KilloFarm to 
Market Road (Nieveras Section)

LGU-Santol Competitive Bidding N/A Jan. 25, 2022 Feb. 2, 2022 Feb. 14, 2022 Feb. 14, 2022 Feb. 15, 2022 Feb. 16, 2022 Feb. 16, 2022 Feb. 17, 2022 Feb. 18, 2022 Feb. 22, 2022 N/A Apr 24, 2022 RA 7171 (2019 
Shares)

       5,000,000.00 N/A        5,000,000.00        4,973,160.59 N/A      4,973,160.59 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 25, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022

18 Improvement of Ambagat Farm to 
Market Road (Cleto Section)

LGU-Santol Competitive Bidding N/A Jan. 25, 2022 Feb. 2, 2022 Feb. 14, 2022 Feb. 14, 2022 Feb. 15, 2022 Feb. 16, 2022 Feb. 16, 2022 Feb. 17, 2022 Feb. 18, 2022 Feb. 22, 2022 N/A Apr 27, 2022 RA 7171 (2019 
Shares)

       5,000,000.00 N/A        5,000,000.00        4,974,124.25 N/A      4,974,124.25 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 25, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022

19 Improvement of Pilaoan-Bilogan 
Farm to Market Road, Corro-oy

LGU-Santol Competitive Bidding N/A Jan. 25, 2022 Feb. 2, 2022 Feb. 14, 2022 Feb. 14, 2022 Feb. 15, 2022 Feb. 16, 2022 Feb. 16, 2022 Feb. 17, 2022 Feb. 18, 2022 Feb. 22, 2022 N/A Apr 20, 2022 RA 7171 (2019 
Shares)

       3,000,000.00 N/A        3,000,000.00        2,978,288.91 N/A      2,978,288.91 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 25, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022

20 Improvement of Cadanglaan Farm 
to Market Road (Mique and 
Mallare Section)

LGU-Santol Competitive Bidding N/A Jan. 25, 2022 Feb. 2, 2022 Feb. 14, 2022 Feb. 14, 2022 Feb. 15, 2022 Feb. 16, 2022 Feb. 16, 2022 Feb. 17, 2022 Feb. 18, 2022 Feb. 22, 2022 N/A Apr 22, 2022 RA 7171 (2019 
Shares)

       3,000,000.00 N/A        3,000,000.00        2,982,383.93 N/A      2,982,383.93 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jan. 25, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022 Feb 10, 2022

21 Construction/Opening of Sapdaan 
Farm to Market, Phase-18

LGU-Santol Competitive Bidding Feb. 7, 2022 Feb. 8, 2022 Feb. 16, 2022 Mar. 1, 2022 Mar. 1, 2022 Mar. 3, 2022 Mar. 4, 2022 Mar. 4, 2022 Mar. 7, 2022 Mar. 8, 2022 Mar. 10, 2022 N/A RA 7171 (2019 
Shares)

       9,000,000.00 N/A        9,000,000.00        8,940,083.71 N/A      8,940,083.71 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Feb. 10, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022

22 Improvement of Sasaba Farm to 
Market Road (Cayapes Section)

LGU-Santol Competitive Bidding Feb. 7, 2022 Feb. 8, 2022 Feb. 16, 2022 Mar. 1, 2022 Mar. 1, 2022 Mar. 3, 2022 Mar. 4, 2022 Mar. 4, 2022 Mar. 7, 2022 Mar. 8, 2022 Mar. 10, 2022 N/A RA 7171 (2019 
Shares)

       6,000,000.00 N/A        6,000,000.00        5,982,561.47 N/A      5,982,561.47 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Feb. 10, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022

23 Improvement of Lettac Sur Farm 
to Market Road (Malanas Section)

LGU-Santol Competitive Bidding N/A Feb. 8, 2022 Feb. 16, 2022 Mar. 1, 2022 Mar. 1, 2022 Mar. 3, 2022 Mar. 4, 2022 Mar. 4, 2022 Mar. 7, 2022 Mar. 8, 2022 Mar. 10, 2022 N/A Apr. 19, 2022 RA 7171 (2019 
Shares)

       2,000,000.00 N/A        2,000,000.00        1,989,280.51 N/A      1,989,280.51 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Feb. 10, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022

24 Improvement of Mangaan Farm to 
Market Road (Obaldo Section)

LGU-Santol Competitive Bidding N/A Feb. 8, 2022 Feb. 16, 2022 Mar. 1, 2022 Mar. 1, 2022 Mar. 3, 2022 Mar. 4, 2022 Mar. 4, 2022 Mar. 7, 2022 Mar. 8, 2022 Mar. 10, 2022 N/A RA 7171 (2019 
Shares)

       1,000,000.00 N/A        1,000,000.00          975,279.39 N/A         975,279.39 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Feb. 10, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022 Feb. 22, 2022

25 Construction of Slope Protection 
along Padayao FMR (MSWDO 
Section)

LGU-Santol Competitive Bidding N/A Feb. 23, 2022 N/A Mar. 3, 2022 Mar. 3, 2022 Mar. 7, 2022 Mar. 8, 2022 Mar. 8, 2022 Mar. 9, 2022 Mar. 10, 2022 Mar. 14, 2022 N/A Mar 24, 2022 RA 7171 
Savings

          620,000.00 N/A           620,000.00          613,025.82 N/A         613,025.82 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Feb. 28, 2022 Feb. 28, 2022 Feb. 28, 2022 Feb. 28, 2022

26 Procurement of Materials for the 
Construction of 3-units Material 
Recovery Facility

LGU-Santol Competitive Bidding N/A Mar. 10, 2022 N/A Mar. 17, 2022 Mar. 17, 2022 Mar. 18, 2022 Mar. 21, 2022 Mar. 21, 2022 Mar. 22, 2022 Mar. 23, 2022 Mar. 25, 2022 30-Mar-22 N/A DENR           143,062.00 N/A           143,062.00          142,732.00 N/A         142,732.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Mar. 15, 2022 Mar. 15, 2022 Mar. 15, 2022 Mar. 15, 2022

27 Construction of water Tank at Sitio 
Liguay

Brgy. Puguil Competitive Bidding N/A May. 12, 2022 N/A May. 19, 2022 May 19, 2022 May 20, 2022 May 23, 2022 May 23, 2022 May 24, 2022 May 25, 2022 May 27, 2022 N/A Jun. 3, 2022 Brgy Fund           150,000.00 N/A           150,000.00          148,950.00 N/A         148,950.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 16, 2022 May. 16, 2022 May. 16, 2022 May. 16, 2022

28 Improvement of Child 
Development Center @ Sitio 
Deccan

Brgy Puguil Competitive Bidding N/A May. 12, 2022 N/A May. 19, 2022 May 19, 2022 May 20, 2022 May 23, 2022 May 23, 2022 May 24, 2022 May 25, 2022 May 27, 2022 N/A Jun 3, 2022 Brgy Fund             83,912.91 N/A             83,912.91            82,994.16 N/A           82,994.16 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 16, 2022 May. 16, 2022 May. 16, 2022 May. 16, 2022

29 Improvement of Maggew Cave @ 
Puguil

LGU-Santol Competitive Bidding N/A May 26, 2022 N/A Jun 3, 2022 Jun 3, 2022 Jun 6, 2022 Jun 7, 2022 Jun 7, 2022 Jun 8, 2022 Jun 9, 2022 June 13, 2022 N/A MDF 2022           300,000.00 N/A           300,000.00          294,497.50 N/A         294,497.50 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 30, 2022 May. 30, 2022 May. 30, 2022 May. 30, 2022

30 Construction of Poblacion 
Irrigation System

LGU-Santol Competitive Bidding N/A May 26, 2022 N/A Jun 3, 2022 Jun 3, 2022 Jun 6, 2022 Jun 7, 2022 Jun 7, 2022 Jun 8, 2022 Jun 9, 2022 June 13, 2022 N/A MDF 2022        1,000,000.00 N/A        1,000,000.00          994,189.89 N/A         994,189.89 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 30, 2022 May. 30, 2022 May. 30, 2022 May. 30, 2022

31 Repair/rehabilitation of Diversion 
Dams, Brgy Mangaan

LGU-Santol Competitive Bidding N/A May 26, 2022 N/A Jun 3, 2022 Jun 3, 2022 Jun 6, 2022 Jun 7, 2022 Jun 7, 2022 Jun 8, 2022 Jun 9, 2022 June 13, 2022 N/A MDF 2022           774,972.80 N/A           774,972.80          751,287.71 N/A         751,287.71 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 30, 2022 May. 30, 2022 May. 30, 2022 May. 30, 2022

32 Construction of Sitio Lettac 
Irrigation System, Brgy Poblacion.

LGU-Santol Competitive Bidding N/A May 26, 2022 N/A Jun 3, 2022 Jun 3, 2022 Jun 6, 2022 Jun 7, 2022 Jun 7, 2022 Jun 8, 2022 Jun 9, 2022 June 13, 2022 N/A MDF 2022           500,000.00 N/A           500,000.00          493,318.88 N/A         493,318.88 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 30, 2022 May. 30, 2022 May. 30, 2022 May. 30, 2022

33 Purchase and Delivery of 
Medicines.

LGU-Santol Competitive Bidding N/A May 26, 2022 N/A Jun 3, 2022 Jun 3, 2022 Jun 6, 2022 Jun 7, 2022 Jun 7, 2022 Jun 8, 2022 Jun 9, 2022 June 13, 2022 N/A MDF 2022           800,000.00 N/A           800,000.00          474,791.00 N/A         474,791.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A May. 30, 2022 May. 30, 2022 May. 30, 2022 May. 30, 2022

34 Construction of Staircase with 
Handrails at Bantogey, Inasan to 
Lengsad Falls.

LGU-Santol Competitive Bidding N/A May 26, 2022 Jun 3, 2022 Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A MDF 2022        1,300,000.00 N/A        1,300,000.00        1,291,382.72 N/A      1,291,382.72 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

May. 30, 2022 Jun. 6, 2022 Jun. 6, 2022 Jun. 6, 2022 Jun. 6, 2022

35 Purchase of Medical, Dental and 
Laboratory Equipment and 
Supplies.

LGU-Santol Competitive Bidding N/A May 26, 2022 Jun 3, 2022 Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A MDF 2022        1,100,000.00 N/A        1,100,000.00        1,082,900.00 N/A      1,082,900.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

May. 30, 2022 Jun. 6, 2022 Jun. 6, 2022 Jun. 6, 2022 Jun. 6, 2022

36 Improvement of Lettac Sur 
Irrigation System.

LGU-Santol Competitive Bidding N/A Jun 7, 2022 N/A Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A MDF 2022           500,000.00 N/A           500,000.00          494,660.27 N/A         494,660.27 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022

37 Construction/Improvement of 
Paagan SWIP Irrigation Canal.

LGU-Santol Competitive Bidding Jun 7, 2022 N/A Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A MDF 2022           500,000.00 N/A           500,000.00          493,465.88 N/A         493,465.88 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022

38 Improvement of FMR at Sitio 
Bacayawan.

Brgy Sasaba Competitive Bidding N/A Jun 7, 2022 N/A Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A Jun 29, 2022 Brgy Fund           150,000.00 N/A           150,000.00          149,500.00 N/A         149,500.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022

39 Construction of Water Distribution 
Tank

Brgy Sasaba Competitive Bidding N/A Jun 7, 2022 N/A Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A Jun 29, 2022 Brgy Fund             72,747.00 N/A             72,747.00            71,980.50 N/A           71,980.50 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022

40 Improvement of Water System at 
Sitio Cadanglaan.

Brgy Lettac 
Norte

Competitive Bidding N/A Jun 7, 2022 N/A Jun 15, 2022 Jun 15, 2022 Jun 16, 2022 Jun 17, 2022 Jun 17, 2022 Jun 20, 2022 Jun 21, 2022 Jun 23, 2022 N/A Jun 30, 2022 Brgy Fund           150,000.00 N/A           150,000.00          148,390.00 N/A         148,390.00 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

N/A Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022 Jun. 10, 2022

41 Construction of Sanitary Landfill, 
Phase-III, Brgy Paagan.

LGU-Santol Competitive Bidding N/A Jun 7, 2022 Jun 15, 2022 Jun 27, 2022 Jun 27, 2022 Jun 28, 2022 Jun 29, 2022 Jun 29, 2022 Jun 30, 2022 Jul 1, 2022 Jul 5, 2022 N/A MDF 2022        3,500,000.00 N/A        3,500,000.00        3,485,274.29 N/A      3,485,274.29 Emilio Bilagot, Atty. Chelsea Marife 
Alcantara , Engr, Prudelicio Quinsaat

Jun. 10, 2022 Jun. 24, 2022 Jun. 24, 2022 Jun. 24, 2022 Jun. 24, 2022

42 Purchase and Delivery of IT and 
Office Equipment.

Brgy Sasaba Competitive Bidding N/A Jun 30, 2022 N/A Jul 8, 2022 Jul 8, 2022 Jul 11, 2022 Jul 12, 2022 Jul 12, 2022 Jul 13, 2022 Jul 14, 2022 July 18, 2022 25-Jul-22 N/A Brgy Fund           130,000.00 N/A           130,000.00          122,065.00 N/A         122,065.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

N/A Jul 6, 2022 Jul 6, 2022 Jul 6, 2022 Jul 6, 2022

43 Purchase and Delivery of 
Medicines.

LGU-Santol Competitive Bidding N/A Jul 13, 2022 N/A Jul 21, 2022 Jul 21, 2022 Jul 22, 2022 Jul 25, 2022 Jul 25, 2022 Jul 26, 2022 Jul 27, 2022 Jul 29, 2022 8-Aug-22 N/A 5% MDRRM 
Fund

          500,000.00 N/A           500,000.00          485,085.00 N/A  n485085 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

N/A Jul 18, 2022 Jul 18, 2022 Jul 18, 2022 Jul 18, 2022

44 Purchase and Delivery of Office 
and IT Equipment

LGU-Santol Competitive Bidding N/A Aug 5, 2022 N/A Aug 12, 2022 Aug 12, 2022 Aug 15, 2022 Aug 16, 2022 Aug 16, 2022 Aug 17, 2022 Aug 18, 2022 Aug 22, 2022 General Fund           528,000.00 N/A           528,000.00          527,800.00 N/A         527,800.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

N/A Aug 8, 2022 Aug 8, 2022 Aug 8, 2022 Aug 8, 2022

45 Improvement of Day Care Center Brgy Mangaan Competitive Bidding N/A Aug 5, 2022 N/A Aug 12, 2022 Aug 12, 2022 Aug 15, 2022 Aug 16, 2022 Aug 16, 2022 Aug 17, 2022 Aug 18, 2022 Aug 22, 2022 N/A Aug 25, 2022 Brgy fund           150,000.00 N/A           150,000.00          148,740.00 N/A         148,740.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 8, 2022 Aug 8, 2022 Aug 8, 2022 Aug 8, 2022

46 Installation of Solar Powered 
Streetlights

Brgy Mangaan Competitive Bidding N/A Aug 5, 2022 N/A Aug 12, 2022 Aug 12, 2022 Aug 15, 2022 Aug 16, 2022 Aug 16, 2022 Aug 17, 2022 Aug 18, 2022 Aug 22, 2022 N/A Aug 26, 2022 Brgy Fund             65,000.00 N/A             65,000.00            63,976.25 N/A           63,976.25 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 8, 2022 Aug 8, 2022 Aug 8, 2022 Aug 8, 2022

47 Purchase and Delivery of 20 Rolls 
Irrigation Hose

Brgy Lettac 
Norte

Competitive Bidding N/A Aug 5, 2022 N/A Aug 12, 2022 Aug 12, 2022 Aug 15, 2022 Aug 16, 2022 Aug 16, 2022 Aug 17, 2022 Aug 18, 2022 Aug 22, 2022 25-Aug-22 N/A Brgy Fund             80,000.00 N/A             80,000.00            79,100.00 N/A           79,100.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 8, 2022 Aug 8, 2022 Aug 8, 2022 Aug 8, 2022

List of Invited Observers Date of Receipt of Invitation Remarks                                                                        
(Explaining changes 

from the APP)
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48 Construction of Basketball Court 
at Sitio Maggew

Brgy Puguil Competitive Bidding N/A Aug 5, 2022 N/A Aug 12, 2022 Aug 12, 2022 Aug 15, 2022 Aug 16, 2022 Aug 16, 2022 Aug 17, 2022 Aug 18, 2022 Aug 22, 2022 SK Fund             90,000.00 N/A             90,000.00            88,936.87 N/A           88,936.87 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 8, 2022 Aug 8, 2022 Aug 8, 2022 Aug 8, 2022

49 Purchase of Fruit Bearing Trees 
and Forest Seedlings for Tree 
Planting.

LGU-Santol Competitive Bidding N/A Aug 12, 2022 N/A Aug 22, 2022 Aug. 22, 2022 Aug 23, 2022 Aug 24, 2022 Aug 24, 2022 Aug 25, 2022 Aug 26, 2022 Aug 31, 2022 MDF 2022           700,000.00 N/A           700,000.00          432,000.00 N/A         432,000.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 18, 2022 Aug 18, 2022 Aug 18, 2022 Aug 18, 2022

50 Rehabilitationof Puguil Multi-
Purpose Hall

LGU-Santol Competitive Bidding N/A Aug 17, 2022 N/A Aug 25, 2022 Aug 25, 2022 Aug 26, 2022 Aug 30, 2022 Aug 30, 2022 Aug 31, 2022 Sept 1, 2022 Sept 5, 2022 MDF 2022        1,000,000.00 N/A        1,000,000.00          986,483.88 N/A         986,483.88 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 18, 2022 Aug 18, 2022 Aug 18, 2022 Aug 18, 2022

51 Installation of Solar-Powered 
Streetlights along Poblacion-Puguil 
Road

LGU-Santol Competitive Bidding N/A Aug 17, 2022 N/A Aug 25, 2022 Aug 25, 2022 Aug 26, 2022 Aug 30, 2022 Aug 30, 2022 Aug 31, 2022 Sept 1, 2022 Sept 5, 2022 MDF 2022           750,000.00 N/A           750,000.00          741,500.00 N/A         741,500.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 18, 2022 Aug 18, 2022 Aug 18, 2022 Aug 18, 2022

52 Installation of Solar-Powered 
Streetlights along Mangaan-Ramot 
Road

LGU-Santol Competitive Bidding N/A Aug 17, 2022 N/A Aug 25, 2022 Aug 25, 2022 Aug 26, 2022 Aug 30, 2022 Aug 30, 2022 Aug 31, 2022 Sept 1, 2022 Sept 5, 2022 MDF 2022           750,000.00 N/A           750,000.00          741,500.00 N/A         741,500.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 18, 2022 Aug 18, 2022 Aug 18, 2022 Aug 18, 2022

53 Procurement of Farmers 
Equipment and Supplies 
(Assistance tp Farmers).

LGU-Santol Competitive Bidding Aug 16, 2022 Aug 17, 2022 Aug 25, 2022 Sept 6, 2022 Sept 6, 2022 Sept 7, 2022 Sept 8, 2022 Sept 8, 2022 Sept 9, 2022 Sept 12, 2022 Sept 14, 2022 RA 7171 (2019 
share)

       4,333,919.00 N/A        4,333,919.00        4,328,500.00 N/A      4,328,500.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 18, 2022 Sep 2, 2022 Sep 2, 2022 Sep 2, 2022 Sep 2, 2022

54 Construction of Farmers Trading 
Center III, phase 2

LGU-Santol Competitive Bidding Aug 16, 2022 Aug 17, 2022 Aug 25, 2022 Sept 6, 2022 Sept 6, 2022 Sept 7, 2022 Sept 8, 2022 Sept 8, 2022 Sept 9, 2022 Sept 12, 2022 Sept 14, 2022 RA 7171 (2018 
Shares)

     10,000,000.00 N/A      10,000,000.00        9,969,634.62 N/A      9,969,634.62 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Aug 18, 2022 Sep 2, 2022 Sep 2, 2022 Sep 2, 2022 Sep 2, 2022

55 Improvement of Multi-Purpose 
Building.

Brgy Lettac 
Norte

Competitive Bidding N/A Sep 6, 2022 N/A Sep 14, 2022 Sep 14, 2022 Sep 15, 2022 Sep 16, 2022 Sep 16, 2022 Sep 19, 2022 Sep 20, 2022 Sep 22, 2022 Sep 29, 2022 BDF 2022           140,000.00 N/A           140,000.00          138,845.00 N/A         138,845.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Sep 9, 2022 Sep 9, 2022 Sep 9, 2022 Sep 9, 2022

56 Improvement of Child 
Development Center

Brgy Lettac 
Norte

Competitive Bidding N/A Sep 6, 2022 N/A Sep 14, 2022 Sep 14, 2022 Sep 15, 2022 Sep 16, 2022 Sep 16, 2022 Sep 19, 2022 Sep 20, 2022 Sep 22, 2022 Sep 26, 2022 BDF 2022           100,000.00 N/A           100,000.00            98,673.75 N/A           98,673.75 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Sep 9, 2022 Sep 9, 2022 Sep 9, 2022 Sep 9, 2022

57 Improvement of Multi-Purpose 
Building at Sitio Liguay.

Brgy Puguil Competitive Bidding N/A Sep 6, 2022 N/A Sep 14, 2022 Sep 14, 2022 Sep 15, 2022 Sep 16, 2022 Sep 16, 2022 Sep 19, 2022 Sep 20, 2022 Sep 22, 2022 Sep 27, 2022 BDF 2022           199,503.00 N/A           199,503.00          198,165.63 N/A         198,165.63 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Sep 9, 2022 Sep 9, 2022 Sep 9, 2022 Sep 9, 2022

58 Purchase and Installation of Solar 
Streetlights

Brgy Paagan Competitive Bidding N/A Sep 6, 2022 N/A Sep 14, 2022 Sep 14, 2022 Sep 15, 2022 Sep 16, 2022 Sep 16, 2022 Sep 19, 2022 Sep 20, 2022 Sep 22, 2022 Sep 28, 2022 BDF 2022           171,277.80 N/A           171,277.80          169,986.88 N/A         169,986.88 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Sep 9, 2022 Sep 9, 2022 Sep 9, 2022 Sep 9, 2022

59 Improvement of Agricultural 
Warehouse at Sitio Putrido

Brgy Sasaba Competitive Bidding N/A Sep 16, 2022 N/A Sep 26, 2022 Sep 26, 2022 Sep 27, 2022 Sep 28, 2022 Sep 28, 2022 Sep 29, 2022 Sep 30, 2022 Oct 4, 2022 Oct 10, 2022 BDF 2022           100,000.00 N/A           100,000.00            98,802.18 N/A           98,802.18 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Sep 22, 2022 Sep 22, 2022 Sep 22, 2022 Sep 22, 2022

60 Rehabilitation of Farmers Trading 
Center I

LGU-Santol Competitive Bidding N/A Sep 6, 2022 Sep 14, 2022 Sep 26, 2022 Sep 26, 2022 Sep 27, 2022 Sep 28, 2022 Sep 28, 2022 Sep 29, 2022 Sep 30, 2022 Oct 4, 2022 RA 7171 (2018 
Shares)

       3,000,000.00 N/A        3,000,000.00        2,979,218.82 N/A      2,979,218.82 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Sep 9, 2022 Sep 22, 2022 Sep 22, 2022 Sep 22, 2022 Sep 22, 2022

61 Purchase of Fruit Bearing Trees  
and Forest Seedlings for Tree 
Planting

LGU-Santol Competitive Bidding N/A Oct 5, 2022 N/A Oct 13, 2022 Oct 13, 2022 Oct 14, 2022 Oct 17, 2022 Oct 17, 2022 Oct 18, 2022 Oct 19, 2022 Oct 21, 2022 Nov 9, 2022 MDF 2022           268,000.00 N/A           268,000.00          265,500.00 N/A         265,500.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 10, 2022 Oct 10, 2022 Oct 10, 2022 Oct 10, 2022

62 Improvement of Santol Farmers 
Multi-Purpose Building

LGU-Santol Competitive Bidding N/A Oct 5, 2022 Oct 13, 2022 Oct 25, 2022 Oct 25, 2022 Oct 26, 2022 Oct 27, 2022 Oct 27, 2022 Oct 28, 2022 Oct 31, 2022 Nov 3, 2022 Dec 9, 2022 RA 7171 (2019 
share)

       2,000,000.00 N/A        2,000,000.00        1,975,698.17 N/A      1,975,698.17 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 10, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022

63 Improvement of Corro-oy Farmers 
Trading Center, Phase II

LGU-Santol Competitive Bidding N/A Oct 5, 2022 Oct 13, 2022 Oct 25, 2022 Oct 25, 2022 Oct 26, 2022 Oct 27, 2022 Oct 27, 2022 Oct 28, 2022 Oct 31, 2022 Nov 3, 2022 RA 7171 (2018 
Shares)

       2,000,000.00 N/A        2,000,000.00        1,986,984.99 N/A      1,986,984.99 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 10, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022

64 Construction of Mangaan Farmers 
Multi-Purpose Building II

LGU-Santol Competitive Bidding N/A Oct 5, 2022 Oct 13, 2022 Oct 25, 2022 Oct 25, 2022 Oct 26, 2022 Oct 27, 2022 Oct 27, 2022 Oct 28, 2022 Oct 31, 2022 Nov 3, 2022 RA 7171 (2019 
share)

       2,000,000.00 N/A        2,000,000.00        1,987,052.49 N/A      1,987,052.49 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 10, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022

65 Improvement of Multi-Purpose Hall Brgy 
Poblacion

Competitive Bidding N/A Oct 17, 2022 N/A Oct 25, 2022 Oct 25, 2022 Oct 26, 2022 Oct 27, 2022 Oct 27, 2022 Oct 28, 2022 Oct 31, 2022 Nov 3, 2022 Nov 9, 2022 BDF 2022           202,379.20 N/A           202,379.20          200,678.20 N/A         200,678.20 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 19, 2022 Oct 19, 2022 Oct 19, 2022 Oct 19, 2022

66 Construction of Framers Trading 
Center III, Phase 3

LGU-Santol Competitive Bidding Oct 13, 2022 Oct 14, 2022 Oct 25, 2022 Nov 4, 2022 Nov 4, 2022 Nov 7, 2022 Nov 8, 2022 Nov 8, 2022 Nov 9, 2022 NOV 10, 2022 Nov 14, 2022 RA 7171 (2019 
share)

     30,000,000.00 N/A      30,000,000.00      29,904,088.14 N/A    29,904,088.14 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 20, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022

67 Improvement of Santol Evacuation 
Center, Brgy Poblacion

LGU-Santol Competitive Bidding N/A Oct 17, 2022 Oct 25, 2022 Nov 4, 2022 Nov 4, 2022 Nov 7, 2022 Nov 8, 2022 Nov 8, 2022 Nov 9, 2022 NOV 10, 2022 Nov 14, 2022 20% MDF        1,670,715.00 N/A        1,670,715.00        1,659,000.00 N/A      1,659,000.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 20, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022

68 Improvement/Rehabilitation of 
Municipal Roads: Sasaba-
Sapdaan Road

LGU-Santol Competitive Bidding N/A Oct 26, 2022 N/A Nov 4, 2022 Nov 4, 2022 Nov 7, 2022 Nov 8, 2022 Nov 8, 2022 Nov 9, 2022 NOV 10, 2022 Nov 14, 2022 Dec 3, 2022 20% MDF        1,000,000.00 N/A        1,000,000.00          981,363.05 N/A         981,363.05 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 28, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022

69 Improvement/Rehabilitation of 
Municipal Roads: Palayen-
Pisnadan Road

LGU-Santol Competitive Bidding N/A Oct 26, 2022 N/A Nov 4, 2022 Nov 4, 2022 Nov 7, 2022 Nov 8, 2022 Nov 8, 2022 Nov 9, 2022 NOV 10, 2022 Nov 14, 2022 Dec 5, 2022 20% MDF        1,000,000.00 N/A        1,000,000.00          981,363.05 N/A         981,363.50 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 28, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022

70 Improvement/Rehabilitation of 
Municipal Roads: Paagan-Puguil 
Road

LGU-Santol Competitive Bidding N/A Oct 26, 2022 N/A Nov 4, 2022 Nov 4, 2022 Nov 7, 2022 Nov 8, 2022 Nov 8, 2022 Nov 9, 2022 NOV 10, 2022 Nov 14, 2022 Dec 5, 2022 20% MDF        1,000,000.00 N/A        1,000,000.00          981,363.05 N/A         981,363.50 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Oct 28, 2022 Oct 28, 2022 Oct 28, 2022 Oct 28, 2022

71 Construction of Slope Protection at 
Ramot Multi-Purpose Building, 
Phase II

LGU-Santol Competitive Bidding N/A Nov 9, 2022 N/A Nov 17, 2022 Nov 17, 2022 Nov 18, 2022 Nov 21, 2022 Nov 21, 2022 Nov 22, 2022 Nov 23, 2022 Nov 25, 2022 Dec 9, 2022 RA 7171 (2018 
Shares)

       1,000,000.00 N/A        1,000,000.00          989,910.96 N/A         989,910.36 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 15, 2022 Nov 15, 2022 Nov 15, 2022 Nov 15, 2022

72 Construction of Slope Protection at 
Ramot Multi-Purpose Building, 
Phase III

LGU-Santol Competitive Bidding N/A Nov 9, 2022 N/A Nov 17, 2022 Nov 17, 2022 Nov 18, 2022 Nov 21, 2022 Nov 21, 2022 Nov 22, 2022 Nov 23, 2022 Nov 25, 2022 Dec 9, 2022 RA 7171 (2019 
Shares)

       1,000,000.00 N/A        1,000,000.00          989,910.96 N/A         989,910.36 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 15, 2022 Nov 15, 2022 Nov 15, 2022 Nov 15, 2022

73 Purchase of Rescue Vehicle with 
Basic Rescue Equipment and 
Accessories

LGU-Santol Competitive Bidding N/A Nov 4, 2022 Nov 14, 2022 Nov 25, 2022 Nov 25, 2022 Nov 28, 2022 Nov 29, 2022 Nov 29, 2022 Dec 1, 2022 Dec 2, 2022 Dec 6, 2022 5% MDRRM 
Fund

       1,650,000.00 N/A        1,650,000.00        1,649,000.00 N/A      1,649,000.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 10, 2022 Nov 22, 2022 Nov 22, 2022 Nov 22, 2022 Nov 22, 2022

74 Purchase and Delivery of 
Medicines.

LGU-Santol Competitive Bidding N/A Nov 17, 2022 N/A Nov 25, 2022 Nov 25, 2022 Nov 28, 2022 Nov 29, 2022 Nov 29, 2022 Dec 1, 2022 Dec 2, 2022 Dec 6, 2022 General Fund           325,000.00 N/A           325,000.00          319,754.00 N/A         319,754.00 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 22, 2022 Nov 22, 2022 Nov 22, 2022 Nov 22, 2022

75 Construction of Irrigation Canal, 
Paagan West

LGU-Santol Competitive Bidding N/A Nov 17, 2022 N/A Nov 28, 2022 Nov 28, 2022 Nov 29, 2022 Dec 1, 2022 Dec 1, 2022 Dec 2, 2022 Dec 5, 2022 Dec 7, 2022 RA 7171 (2019 
share)

       1,000,000.00 N/A        1,000,000.00          987,920.06 N/A         987,920.06 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 22, 2022 Nov 22, 2022 Nov 22, 2022 Nov 22, 2022

76 Improvement of Farmers Trading 
Center I

LGU-Santol Competitive Bidding N/A Nov 18, 2022 Nov 25, 2022 Dec 8, 2022 Dec 8, 2022 Dec 9, 2022 Dec 12, 2022 Dec 12, 2022 Dec 13, 2022 Dec 14, 2022 Dec 16, 2022 20% MDF        1,440,274.00 N/A        1,440,274.00        1,428,039.38 N/A      1,428,039.38 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 22, 2022 Dec 2, 2022 Dec 2, 2022 Dec 2, 2022 Dec 2, 2022

77 Construction of Multi-Purpose Hall 
at SLIC

LGU-Santol Competitive Bidding N/A Nov 18, 2022 Nov 25, 2022 Dec 8, 2022 Dec 8, 2022 Dec 9, 2022 Dec 12, 2022 Dec 12, 2022 Dec 13, 2022 Dec 14, 2022 Dec 16, 2022 20% MDF        1,300,000.00 N/A        1,300,000.00        1,283,252.05 N/A      1,283,252.05 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Nov 22, 2022 Dec 2, 2022 Dec 2, 2022 Dec 2, 2022 Dec 2, 2022

78 Improvement of Sasaba Farm to 
Market Road (Bacayawan section)

LGU-Santol Competitive Bidding N/A Dec 9, 2022 Dec 16, 2022 Dec 29, 2022 Dec 29, 2022 Jan 3, 2023 Jan 4, 2023 Jan 4, 2023 Jan 5, 2023 Jan 6, 3023 Jan 10, 2023 RA 7171 (2018 
share)

       5,000,000.00 N/A        5,000,000.00        4,979,979.51 N/A      4,979,979.51 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Dec 13, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022

79 Improvement of Tayyan Farm to 
Market Road, Phase III

LGU-Santol Competitive Bidding N/A Dec 9, 2022 Dec 16, 2022 Dec 29, 2022 Dec 29, 2022 Jan 3, 2023 Jan 4, 2023 Jan 4, 2023 Jan 5, 2023 Jan 6, 3023 Jan 10, 2023 RA 7171 (2019 
Share)

       3,000,000.00 N/A        3,000,000.00        2,986,545.46 N/A      2,986,545.46 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Dec 13, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022

80 Improvement of Binatadan Farm to 
Market Road, Phase III.

LGU-Santol Competitive Bidding N/A Dec 9, 2022 Dec 16, 2022 Dec 29, 2022 Dec 29, 2022 Jan 3, 2023 Jan 4, 2023 Jan 4, 2023 Jan 5, 2023 Jan 6, 3023 Jan 10, 2023 RA 7171 (2018 
Share)

       2,000,000.00 N/A        2,000,000.00        1,987,219.21 N/A      1,987,219.21 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Dec 13, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022

81 Improvement of Ramot Farm to 
Market Road (Nalvo Section)

LGU-Santol Competitive Bidding N/A Dec 9, 2022 Dec 16, 2022 Dec 29, 2022 Dec 29, 2022 Jan 3, 2023 Jan 4, 2023 Jan 4, 2023 Jan 5, 2023 Jan 6, 3023 Jan 10, 2023 RA 7171 (2018 
Share)

       2,000,000.00 N/A        2,000,000.00        1,987,082.69 N/A      1,987,082.69 Emilio Bilagot,Juvy Eduarte , Engr, 
Prudelicio Quinsaat

Dec 13, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022 Dec 23, 2022

   175,438,762.71    173,814,445.55 

   Total Contract Price of Procurement Actitvites Conducted
   Total Savings (Total Alloted Budget - Total Contract Price)

                             175,438,762.71 
                             173,814,445.55 
                                 1,624,317.16 

   Total Alloted Budget of Procurement Activities

APPROVED:

HOPE/ Municipal Mayor

Prepared by:

Head, BAC Secretariat
ERLINDA N. ARELLANO ENGR. MAGNO A. WAILAN

Recommended for Approval by:

ENGR. LORNA M. OMINGA
BAC Chairperson
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